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In accordance with the Administrative Settlement Agreement and Order on Consent (AOC) 
Section XV for Remedial Investigation/Feasibility Study (RI/FS) of the Star Lake Canal Superfund 
Site in Jefferson County, Texas (Site), Conestoga-Rovers & Associates (CRA), on behalf of Chevron 
Environmental Management Company (Chevron) and Huntsman Petrochemical LLC (Huntsman), 
submits herein to the U.S. Environmental Protection Agency (EPA) the May 2013 Progress Report. 
 
 
DATA EVALUATION AND PLANNING 
 
On June 4, 2012, Chevron and Huntsman submitted the Final FS Report to the EPA and the trustee 
group.  A table that outlines the Draft FS Report agency review comments, responses, and a report 
revision reference is included in Appendix A of the Final FS Report.  Chevron and Huntsman 
submitted revised pages of the Final FS Report on June 12, 2012, to the EPA and trustee group.  
The revised pages sent via regular mail should replace existing pages in the Final FS Report dated 
June 4, 2012.  An electronic copy of the revised pages with the revisions highlighted was submitted 
via email.  A complete electronic copy of the Final FS Report with the incorporated revisions was 
also submitted via email on June 12, 2012.  This complete electronic copy of the Final FS Report 
includes the revised report text pages, tables, and figure and replaces the submittal of June 4, 2012. 
 
 
FIELD ACTIVITY STATUS 
 
No field activities were conducted during May 2013. 
 
 
SCHEDULE STATUS AND ACTIVITIES ANTICIPATED FOR JUNE 2013 
 
On June 5, 2013, representatives of EPA, Chevron, and CRA participated in a conference call to 
discuss the June 2012 Final FS Report.  The EPA requested clarification of some noted 
inconsistencies within the report and requested submittal of revised pages and an electronic copy 
of the revised complete Final FS Report.  On June 6, 2013, Chevron and CRA submitted an 
electronic copy and a hard copy of the Final FS Report revised pages and an electronic copy of the 
revised complete Final FS Report. 
 
On June 6, 2013, the EPA provided notification by email of a planned public comment period for 
the Proposed Plan from June 17, 2013 through July 16, 2013.  The EPA also provided notification of 
a planned public meeting on July 9, 2013.  In a subsequent discussion by phone, the EPA indicated 
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that the public meeting date has been changed to July 11, 2013.  Chevron and CRA agreed to 
provide support in preparation of meeting materials to EPA, as needed. 
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